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DR Certification & Accreditation 
Project Overview

? This project will define a certification and lab 
accreditation process, demonstrate their 
application through a pilot testing based on 
emerging connection standards.  

? 3-year Deliverables include: 
– certification and labeling criteria
– test protocols and test results
– handbook on interconnection agreements 
– web-based information hotline and technical training 

materials  



Base-year activities (Tasks 1 – 2) 

?Organize stakeholders advisor group
?Obtain industry input and review of draft 

certification criteria – apply related standards 
such as IEEE, UL, DR industry 

?Design web-based information resource (10/15)
?Create roadmap plan (draft submitted 10/15)
?Research existing interconnect agreements
?Plan for interconnection handbook



Progress to establish a Web-site

? Web-based Information Resource
– Project milestone chart, plans, deliverables
– Library for Connection
– Tools for Connection
– Summary of other interconnection activities

? Communication links to interconnection information
? Information transfer area for stakeholders 

participating in certification and accreditation efforts 
? URL “derConnections.com” (a working area on 

www.EPRI-PEAC.com website)



Activities and Milestones to Certification



Sample of Ongoing 
Activities 

? Related efforts by the 
following organizations 
need to be considered
– Department of Energy
– California Energy 

Commission
– New York NYSERDA
– Other States
– EPRI and Utility Industry
– Other Private and Public 

Research 



Road Map Plan and Objective

?For developing a certification and 
accreditation infrastructure

?Shows objectives, activities and milestone
?Promotes involvement of stakeholders and 

show there up to date input
?Provides criteria that define completion of 

each milestone
?List current action items and next steps



Base Year Deliverables

? DR Certification Web-Based working area 
on EPRI-PEAC Web Site (11/15)

? Draft Certification and Accreditation Plan 
(1/02)

? Interconnection Handbook Outline (3/02)
? Annual Technical Status Report (5/02)



Plans for next Quarter

?Open “derConnections.com” web site
?Compile and report on emerging 

interconnect agreements (11/01)                    
Results will be placed on web site.

?Develop plan and contents outline for 
interconnection handbook with 
inputs/comments from stakeholders                               
Note: coordinate with NRECA project


